M60050.003032
MCAS EL TORO

SSIC NO. 5090.3
DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FAGILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, GA 92132 - 5190

5090
Ser 06CC.AP/1126
August 1, 2003

Ms. Nicole Moutoux

Remedial Project Manager

U.S. Environmental Protection Agency
Mail Code STD-8-2, Region IX

75 Hawthorne Street

San Francisco, CA 94105-3901

Mr. Rafat Abbasi

Remedial Project Manager

California Department of Toxic Substances Control
5796 Corporate Avenue

Cypress, CA 90630-4700
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Fellow Federal Facility Agreement (FFA) Representatives:

SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSION REQUEST, OPERABLE
UNIT (OU)-3, SITE 1, EXPLOSIVE ORDNANCE DISPOSAL RANGE,
FORMER MARINE CORPS AIR STATION (MCAS) EL TORO, CALIFORNIA

This letter is written to request an extension to the MCAS El Toro Federal Facility Agreement
(FFA) Appendix A Schedule for primary documents. Operable Unit 3, Site 1, Explosive
Ordnance Disposal (EOD) Range, requires revised milestone deliverable dates for the Draft
Remedial Investigation Report and subsequent deliverables. Enclosure (1) presents our project
schedule with the revised primary FFA milestones included. This request will extend the
deliverable date for the Draft Remedial Investigation (RI) Report by 15 months, and is made
pursuant to Section 9.2 (b) and (g) of the FFA.

Progress on the remedial investigation, the radiological assessment, and supplemental
perchlorate investigations continues to be reported to the Base Realignment and Closure
(BRAC) Cleanup Team (BCT) in scheduled bi-monthly meetings, via conference calls, and
through E-mail from the Navy’s project team. In addition, there continues to be extensive
deliberation on the results of the screening ecological risk assessment as well as the
appropriate extent of sampling at the retention pond. There is consensus that supplemental
sampling of the pond area will be required, however, the extent is still under discussion among
the Navy, BCT, and other environmental agencies. In order to incorporate the supplemental
ecological and the radiological sampling results into the remedial investigation, the submittal
date for the Draft RI Report must be extended 15 months from the previous submittal date.
Also, timelines for subsequent deliverables need to be revised.
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In addition, the Navy is planning a time-critical removal action to address elevated perchlorate
concentrations in the groundwater at Site 1. This action is being proposed to mitigate potential
migration of high perchiorate contamination from the site. The timeline for this removal action
has been briefed to the BCT and the Restoration Advisory Board (RAB) and is also presented in
the enclosed project scheduie.

This extension request is necessary to account for the hard work and time associated with
resolving the issues discussed above. These BCT activities are acceptable causes for
extensions per the FFA, Section 9. The specific language in the FFA used as the principal
justification for this extension request is:

Section 9.2 (g): Any other event or series of events mutually agreed to by the Parties
as constituting good cause.

With the BCT working together on resolving the remaining issues for Site 1, we can move
forward with expedient submittal of the necessary CERCLA deliverables, including the draft
feasibility study, draft proposed remedial action plan, and draft Record of Decision (ROD).
Based on the proposed deliverable dates summarized below, an extension of 15 months is
required.

Primary Document Current Revised Deliverable Extension
Deliverable Date Date

Draft RI 02/19/03 5/27/04 15 months

Draft FS 12/06/03 3/7/05 15 months

Draft PP 03/18/04 7/18/05 16 months

Draft ROD - 08/25/04 12/15/05 16 months

Thank you in advance for your cooperation and support. Should you have questions or need
additional information, please contact Mr. Gordon Brown, Remedial Project Manager, at (619)
532-0791 or me at (619) 532-0784.

Sincerely,

F. ANDREW PISZKIN

Base Realignment and Closure
Environmental Coordinator

By direction of the Commander

Enclosure: 1. Phase Il RI EOD Range, Site 1 Schedule, MCAS EI Toro, California —
Dated July 31, 2003
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CONFIDENTIAL RECORD

PORTIONS OF THIS RECORD ARE CONSIDERED
CONFIDENTIAL AND ARE NOT FOR PUBLIC VIEWING

PRIVATE CITIZEN’'S HOME ADDRESS
HAS BEEN REDACTED IN
ACCORDANCE WITH THE PRIVACY ACT

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676
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Copy to:
Commandant of the Marine Corps Mr. Robert L. Woodings
Attn: LCDR Tricia Samora, USN Community Co-Chair
2 Navy Annex, Room 3109 (LFL) El Toro Restoration Advisory Board
Washington, D.C. 20380-1775 i
Commander
Attn: AC/S ENVIRON MGT Ms. Marcia Rudolph
Marine Corps Air Bases, Miramar Subcommittee Chair
P.O. Box 452001 ' El Toro Restoration Advisory Board
San Diego, CA 92145-2001 24922 Muirlands #139
Lake Forest, CA 92630
Mr. Jim Kikta
Marine Corps BRAC Project Manager Mr. Daniel Jung
MCAS El Toro City of Irvine
7040 Trabuco Road PO Box 19575
Irvine, CA 92618 Irvine, CA 92623-9575

[ONFIDENTIAL
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